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Thursday, March 31, 2016  City Hall, 3 City Hall Square, Room 107           2:30 PM 

  

  

AAggeennddaa                                    
 
 
1. Approval of February 25, 2016 Meeting Minutes 

 
2. Introduction of Selected Designer ‐ Raymond Design Associates, Inc. 

 

3. Feasibility Study 
o General Overview of Feasibility Study Requirements 
o Outline for the Preliminary Design Program Submission (Step 1 of Feasibility Study)  
o Schedule Meetings for Educational Visioning  

 
4. Schedule Update 

o Review Overall Schedule 
 

5. Budget Update 
o Review Project Budget 

 
6. Other Business/Discussions 

 
7. Next Meetings 

o School Building Committee Meeting  April 21, 2016   2:30 PM  Proposed 
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PICKERING MIDDLE SCHOOL – Lynn, MA                       MEETING MINUTES 
 

SCHOOL BUILDING COMMITTEE MEETING NO. 2  February 25, 2016 

Location:  City Hall, Room 107 

Time:  2:00 PM 

  

Attendees: 
 

Attended Name Association Email 

Y  Judith F. Kennedy   Mayor, City of Lynn; SBC  Mayor@lynnma.gov 

N  Rachel M. Allaire  Parent Representative; SBC  Rachel.Allaire@comcast.net 

Y  Peter M. Caron   CFO, City of Lynn; SBC  PCaron@lynnma.gov 

Y  Edward T. Calnan  Experienced Community Member; SBC  edcalnan@gmail.com 

Y  Jaime L. Cerulli  Chief Of Staff; SBC Chair  JCerulli@lynnma.gov 

Y  Dianna Chakoutis  Ward 5 Councilor; SBC  Dianna.Chakoutis@lynnma.gov 

N  Kathleen Collins  ISD Administrator  KCollins@lynnma.gov 

N  Donna Coppola  Lynn School Committee: SBC  DonnaCoppola@gmail.com 

Y  Michael Donovan  ISD Chief; Building Commissioner; SBC  MDonovan@lynnma.gov 

Y  John E. Ford  Lynn School Committee: SBC  J.E.Ford@verizon.net 

Y  Andrew Hall  Lynn DPW Commissioner; SBC  AHall@lynnma.gov 

Y  Catherine C. Latham  Superintendent of Schools; SBC  LathamC@lynnschools.org 

N  Wayne Lozzi  Ward 1 Councilor; SBC  WLozzi@hotmail.com 

Y  James L. Ridley  Retired LPS Principal; SBC  RidleyJL@verizon.net 

Y  Kevin Rittershaus  PMS Principal; SBC  RittershausK@lynnschools.org 

Y  Joseph Smart  Dir. Buildings & Grounds ISD; SBC  JSmart@lynnma.gov 

Y  Patrick Tutwiler  Deputy Superintendent of Schools; SBC  TutwilerP@lynnschools.org 

       

Y  Paul Gransaull  LeftField Project Management  PGransaull@leftfieldpm.com 

Y  Jim Rogers  LeftField Project Management  JRogers@leftfieldpm.com 

Y  Lynn Stapleton  LeftField Project Management  LStapleton@leftfieldpm.com 

 
A Pickering Middle School Building Committee Meeting was held to review the status of the project.  A quorum of 
the School Building Committee was present.  J. Cerulli, SBC Chair, called the meeting to order at 2:02 PM.   
 
I. Approval of January 21, 2016 Meeting Minutes 
 

1. The following motion and vote was taken:  
 

MOTION:  E. Calnan moved,  seconded by C,  Latham,  that  the  School Building Committee  approve  the 
January 21, 2016 Meeting Minutes.  

 
Discussion: K. Rittershaus noted that the dates on the Designer Selection Schedule for Designer Proposals 
Due and Distribute Proposals to Lynn DSP Representatives should be 2016 and not 2013.  The dates will be 
amended on the updated schedule.   
 
The  PMS  School  Building  Committee  voted  unanimously  to  approve  the  January  21,  2016 Meeting 
Minutes as amended.     For: 13 ‐ Opposed: 0 
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II. Request for Designer Services (RFS)  

 
Status of RFS Process 
2. Four Designers submitted proposals in response to the RFS for Designer Services on February 24, 2016.  

 
Distribution of Proposals and Evaluation Matrix and References Local DSP Reps 
3. The Evaluation Matrix prepared by LeftField was explained, discussed and distributed to the Local DSP Reps 

along with the Designer proposals. 
 

4. The Local DSP Reps will meet on March 1, 2016 at 3:00 PM at the McGuiness School Administration Building.  
LeftField will send out a meeting notice once a room is scheduled. 
 

5. The Designers’ proposals will be uploaded to the PMSBC website for the Committee to review. 
 
III. MSBA Designer Selection Panel (DSP) 

 
Distribution of Proposals and Evaluation Matrix to MSBA DSP 
6. LeftField will be submitting the Designers’ proposals to the MSBA on March 2, 2016 for the March 22, 2016 

DSP Meeting.  The Evaluation Matrix will be included. 
 

Schedule Designer Selection Local DSP Reps Meeting 
7. The Local DSP Reps will meet if necessary on March 15, 2016 at 1:00 PM at City Hall in advance of the DSP 

Meeting. 
 
IV. Schedule Update 

 
Review Schedule 
8. The Designer Selection Schedule was reviewed. 

 
V. Budget Update 

 
Review Project Budget 
9. The Project Budget was reviewed.  It was noted that there was $450,000 set aside for the Designer fees for 

the  Feasibility  Study/Schematic  Design  Phase  and  that  there was  $75,000  set  aside  for Other  Project 
Expenses that will be committed as needed. 
 

10. Leftfield will provide an updated Project Budget at each meeting for review. 
 

VI. Other Business/Discussions 
 

11. It was noted  that a website was  set up  for  the Pickering Middle School Building Committee.   The web 
address,  log‐in and password were provided to the Committee members.   All project documents will be 
uploaded and will be accessible to the committee. 
 

12. M. Donovan provided a CD of the land survey of the Parkland Avenue site.  Leftfield will copy and return CD 
to M. Donovan.  

 
VII. Next Meeting 

 
13. The next PMSBC meeting will be scheduled for March 31, 2016.  The time will be changes to 2:30 PM to 

allow other Committee members  to attend.   LeftField will send out  the meeting notice once a  room  is 
scheduled. 
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VIII. Adjournment: 

  J. Cerulli called for adjournment of the meeting. 
 

MOTION:  A. Hall made the motion to adjourn the SBC Meeting at 2:19 PM, seconded by J. Smart. 
 

The School Building Committee voted unanimously to adjourn the meeting at 2:19 PM.  For: 13 ‐ Opposed: 0 
 
 
These meeting minutes represent what is presumed to be a complete and accurate account of the items reviewed, 
discussed, directions given and conclusions drawn unless notification to the contrary is received by the next regular 
construction meeting.  If no notification is received, these minutes will be deemed an accurate account of the meeting.         

 
 
Prepared by, 
Lynn Stapleton 
LeftField Project Management, Inc. 
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Preliminary Design Program                    TYPICAL TABLE OF CONTENTS 

 

1 
 

SECTION 1 

INTRODUCTION  

1.1 INTRODUCTION 

1.2 PROJECT DIRECTORY 

1.3  PRELIMINARY PROJECT SCHEDULE  

SECTION 2 

District Educational Plan (Need help from School/District on these write‐ups) 

  Background and Vision 

  Grade and School Configuration 

    Sixth Grade 

Seventh Grade 

Eighth Grade 

  Specialties (Discuss Specialties Goals here)  

Music (Vocal & Instruments) 

Physical Education (Rationale for Four Teaching Stations) 

Arts (Graphic & Visual Arts) 

Vocational Education (Wood Shop) 

Technology & Engineering 

Consumer Sciences (Sewing, Cooking) 

Media Center 

  Special Education 

Lunch Program (Discuss number of lunches, space needed for 3 lunches) 

Security & Visual Access 

Transportation Needs 

  Summary 

District Middle Capacity Analysis (Need help from District on this) 

 

Section 3 

Initial Space Summary (RDA) 

Overview and Development of the Educational Program (RDA) 

Overall Square Footage Analysis – Existing, Needs and MSBA Guidelines   (RDA) (Principal) 

Variances between TMMS Program and MSBA Guidelines (RDA) 

  Core Academics 

Special Education 

Art & Music 

Vocations & Technology 

Health & Physical Education 

Dining & Food Service 

Medical 

Administration & Guidance 

  Space Summary Spreadsheet (Signed by Architect) (RDA) 
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2 
 

 

Section 4 

Existing Conditions (RDA) 

  Existing PMS Plans 

Evaluation of Existing Conditions (RDA) 

 

PMS AHERA Report (Need this.  Will use instead of a new HAZMAT Report if new construction.) 

HAZMAT Report (May not need is renovations to existing are not done.) 

 

Section 5 

Site Development Requirements (RDA) 

Existing Site Plans (RDA) 

PMS 

Existing Conomo Street Site  

Alternative Sites 

Traffic Report Summary (RDA) 

Site Infrastructure (RDA) 

  Zoning Summary 

  Landscape 

  Civil – Water, Sanitary Sewer, Site Drainage 

  Permitting – Wetlands, EPA NPDES Program, MEPA. Mass DOT, Commuter Rail  

Geotechnical Summary (RDA) 

 

Section 6 

Proposed Preliminary Alternatives (RDA) 

  Preferred Option  

Site Plan with Building/Site Layout 

    Preliminary Phasing Diagram/Analysis 

  Alternate Option  

Site Plan with Building/Site Layout 

    Preliminary Phasing Diagram/Analysis 

  Rejected Options 

Site Plan with Building/Site Layout of All Discarded Options 

SBC Vote Approval to Proceed with Two Options (Preferred and Alternative) (Need) 

Preliminary Program Diagrams (RDA) 

  Preferred Building Layout – Split 6th ‐7th/8th 

  Alternate Layout – “L” Shape Plan 

  Alternate Layout – Square Plan 

 

Section 7 (LF) 

Pickering Middle School Facility Deficiencies ‐ Statement of Interest  
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3 
 

MSBA Board Action Letter to Proceed with FS (I need copy.) & Schedule of Deliverables  

Executed Design Enrollment Certification (I need copy.) and Current Enrollment Projections (Need) 

Local Certification Letter (Needs to be put on City letterhead.  Needs to be signed by City CEO/Mayor, 

Superintendent, Chair of School Committee.) 

Capitol Budget Statement (Need) 

Meeting Minutes (If there are any project related meeting minutes prior to OPM coming onboard, 

please provide.) 

  School Building Committee 

  Working Group 

  Educational Visioning  

Draft Module 3 Completion Checklist  
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  DESIGNER SELECTION  

 

 01/12/16 ‐  Designer Selection Process 

03/22/16 

 03/22/16   MSBA DSP Panel Review of Designer Proposals 

 

 03/31/16  Pickering Middle School Building Committee (PMSBC) Meeting 

 

FEASIBILITY STUDY 

 

 03/31/16  Designer Kickoff Meeting; Feasibility Study Commences 

 

 TBD    Educational Visioning Session #1 (Senior Staff) 

 

 TBD    Educational User Group Meetings 

 

 04/21/16  PMSBC Meeting 

 

 TBD    Educational Visioning Session #2 (Broader Group) 

 

 TBD    Educational User Group Meetings 

 

 05/24/16  PMSBC Meeting/Public Forum (Site Options/Educational Program) 

 

 06/10/16  Submit Preliminary Design Program to MSBA 

 

 TBD    Educational User Group Meetings 

 

 06/20/16  PMSBC Meeting/Public Forum (Program/Building Options) 

 

 TBD    Educational User Group Meetings 

 

 07/20/16  PMSBC Meeting/Public Forum (Building Options/Probable Costs) 

 

 08/11/16  Submit Preferred Schematic Report to MSBA 
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 08/24/16 or  MSBA Board Facilities Subcommittee Meeting (if invited)   

     09/07/16 

 09/23/16  MSBA Board approves Preferred Option 

SCHEMATIC DESIGN 

 

 09/23/16  Schematic Design Commences 

 

 TBD    Educational User Group Meetings 

 

 10/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 

 

 11/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 

 

 12/10/16  PMSBC Meeting/Public Forum (Building Design) 

 

 01/6/17  PMSBC Meeting 

 

 02/01/17  PMSBC Meeting/Public Forum (Building Design/Cost) 

 

 02/09/17  Submit Schematic Design, Project Scope & Budget to MSBA 

 

 02/22/17 or  MSBA Board Facilities Subcommittee Meeting (if invited) 

03/09/17 

 

 03/29/17  MSBA Board approves Schematic Design, Project Scope & Budget 

 

 04/01/17  PMSBC Meeting 

 

 04/06/17  Town Meeting Approval Voter 

 

DESIGN DEVELOPMENT 

 

 04/07/17 –  Design Development (5 months) 
09/01/17 

 

CONSTRUCTION DOCUMENTS 
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 09/04/17 –  Construction Documents (6 months) 
03/02/18 
 

BIDDING/CONSTRUCTION 

 

 09/01/17  Bid Early Packages (1 months) 

 

 10/09/17  Construction starts on Early Package work 

 

 03/05/18  Bidding Main Package (2 months) 

 

 04/30/18  GMP; Commence Construction on Main Package 

 

 05/01/20  Substantial Completion of Building Construction 

 

 05/02/20  Punchlist (1 month) 

 

 06/15/20  Furniture/Equipment delivery & installation; Technology install (2 month) 

 

 08/15/20  Clean/Building Flush‐out (1 week) 

 

 08/22/20  New School Opens to Staff 

 

 09/01/20  New School Opens to Students 

 

   



print date: 3/25/2016

Pickering Middle School ‐ Lynn, MA

Total Project Budget Status Report

ProPay Code Description

 Total Project 

Budget 

 Authorized 

Changes 

 Revised Total 

Budget 

 Total      

Committed  

 % Cmtd to 

Date 

Actual Spent 

to Date

 % Spent to 

Date 

Balance To 

Spend

FEASIBILITY STUDY AGREEMENT 

0001‐0000 OPM Feasibility Study/Schematic Design 225,000$         225,000$         225,000$         100% 33,975$           15% 191,025$        

0002‐0000 A/E Feasibility Study/Schematic Design 450,000$         450,000$         ‐$                      0% ‐$                      0% 450,000$        

0003‐0000 Environmental & Site ‐$                      ‐$                      ‐$                      0% ‐$                      0% ‐$                     

0004‐0000 Other 75,000$           75,000$           490$                 0% ‐$                      0% 75,000$          

FEASIBILITY STUDY AGREEMENT SUB‐TOTAL 750,000$         ‐$                      750,000$         225,490$         33,975$           5% 716,025$        

TOTAL PROJECT BUDGET  750,000$         ‐$                      750,000$         225,490$         30% 33,975$           5% 716,025$        

(sum of all sub‐totals above)

FUNDING SOURCES Total Project Basis of Total Reimbursement

State Share 600,000$         Budget Exclusions Facilities Grant Rate

Local Share  168,975$         750,000$           ‐$                         ‐$                         80.00% 600,000$          

SUB‐TOTAL 768,975$        

CONSTRUCTION COST ESTIMATES Date Amount  SF   Cost Per SF 

MSBA Share

March 31, 2016
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